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CHAPTER 2 ROLES AND RESPONSIBILITIES

2.1 INTRODUCTION

Within Caltrans, the responsibility for administering and managing the Federal and
State local assistance highway programs resides in the Office of Local Programs. This
headquarters’ office is under a department program named Design and Local Programs.
Each of the twelve Caltrans districts has a District Local Assistance Engineer (DLAE)
who is the local agency’s primary contact for processing projects, provides assistance
for local agency development efforts, and answers questions. Exhibit 2-A shows the
current district boundaries.

The responsibility for implementing individual projects on the local streets, roads and
other transportation systems resides with the local agencies, principally the cities and
counties.

STATE FUNDED PROJECTS

State funded local assistance projects must be developed in accordance with policy and
procedural requirements as specified in State law, and by the California Transportation
Commission (CTC) and Caltrans. These State policies and procedural requirements are
separate from Federal requirements. It is Caltrans’ policy to provide these funds to
local transportation programs with a minimum of State oversight. However, because
procedures vary with each State funding program the Local Assistance Program
Guidelines should be referenced for a detailed explanation of the roles and
responsibilities.

FEDERAL-AID PROJECTS

The Federal Highway Administration (FHWA) is the Federal agency most typically
involved in the transportation projects undertaken with Federal funding for the
programs discussed in this manual. It has the authority and responsibility for
implementing and monitoring Federal laws, regulations and executive orders affecting
these programs. When a project involves Federal funding, the FHWA is involved
according to these responsibilities and the delegations and stewardship agreements
described below. When another Federal agency has permit jurisdiction or other role in
development of a project, the FHWA frequently becomes involved in the process as
either lead or co-lead Federal agency.

Caltrans has obtained major delegations of authority and/or responsibility from FHWA
as allowed under the provisions of the Intermodal Surface Transportation Efficiency
Act (ISTEA) of 1991 and previous Transportation Acts. With the recent
reengineering of local assistance procedures, Caltrans has passed on these delegations
to local agency partners to the greatest extent possible. With each delegation goes the
responsibility for initiating and completing each project phase in accordance with the
appropriate State and Federal laws and regulations without extensive FHWA or State
oversight.
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Federal-aid projects must be included in the approved Federal Statewide Transportation
Improvement Program (FSTIP). This inclusion must precede fund authorization for
any activity if Federal-aid funds are being sought. The responsibility for selecting the
program of projects for inclusion in the urbanized area Federal TIPs (FTIP) resides
with the Metropolitan Planning Organizations. @ The County Transportation
Commissions and Regional Transportation Planning Agencies also have a role in
programming projects for the FSTIP and the State funded STIP. Their selections must
be done in consultation with the State, cities, counties and other transportation
agencies within the area. The FTIPs are incorporated into the FSTIP. Caltrans works
with the non-MPO local agencies to program projects in the FSTIP.

Exhibit 2-B, “Federal-Aid Local Assistance Responsibilities,” outlines the roles and
responsibilities of those involved in local Federal-aid transportation projects. The
chapters in this manual provide the details for carrying out these responsibilities.

2.2 NATIONAL HIGHWAY SYSTEM

ISTEA established provisions for Congress to adopt a National Highway System (NHS)
of 155,000 miles of major roads in the United States. The system is established to
provide an interconnected system of principal arterials that serve major population
centers, international border crossings, ports, airports, public transportation facilities,
intermodal transportation facilities, and other major travel destinations; meet national
defense requirements; and serve interstate and interregional travel.

Until Congress made its official adoption, the NHS was defined as all principal
arterials, including the Interstate system. On November 28, 1995 the President signed
the legislation defining the NHS. The system includes all Interstate routes, a selection
of urban and rural principal arterials, the defense strategic highway network and
strategic highway connectors.

In California, about 180 miles of local agency principal arterials were selected to be a
part of the NHS. Some procedures in this manual for projects on the NHS are
different from those for projects not on the NHS (non-NHS). One of the early local
agency determinations should be whether the project is on the NHS or not.

See Local Assistance Program Guidelines, Chapter 3, “Federal-Aid Routes &
Functional Classifications,” for further discussion and a listing of the local agency NHS
routes.

2.3 CERTIFICATION ACCEPTANCE

Under the provisions of Section 117 of Title 23 USC, the FHWA approved Caltrans’
initial request for “Certification Acceptance” in 1977. With this approval and
subsequent amendments, the FHWA delegated many of their Title 23 project review
and oversight responsibilities to the State for the Local Assistance Program. Within
Caltrans, many of the project implementation responsibilities were delegated to the
district level to speed project processing.

2.4 STEWARDSHIP - LETTERS OF AGREEMENT

In response to the efficiencies provided in ISTEA, Caltrans and the Federal Highway
Administration entered into “Letters of Agreement” (Stewardship Agreements)
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wherein Caltrans was granted additional exemption from FHWA project review and
oversight (for project authorization, preliminary engineering and construction-related
activities) on certain Federal-aid projects. This exemption applies to all projects off
the National Highway System (non-NHS) and for Resurfacing, Restoration, and
Rehabilitation (3R)' and projects costing less than $1 million on the National Highway
System (see Figure 2-1).

The following work type definitions will be used when determining the degree of
FHWA project level involvement and oversight. The initial determination will
continue throughout the project development process unless there is a major change in
estimated construction cost.

New Construction - is defined as a new transportation facility that did not previously
exist in the corridor or as the addition of an interchange. The addition of
appurtenances to an existing facility, such as striping, signs, signals, noise barriers, etc.
are not considered new construction.

Reconstruction - consist of (as defined for Stewardship purposes only):

1. Addition of a lane (except climbing or auxiliary lanes)
2. Significant change in horizontal and/or vertical alignment
3. Reconstruction of an interchange by adding directional movements or

relocating ramps (widening ramps for storage, turning movements or ramp
metering are not included)

4. Replacement of an entire bridge or the major parts of an existing bridge (in
such a manner that it is effectively a new bridge)

5. Seismic retrofit projects for the following:

Major or unusual structures (all tunnels, unusual and movable bridges,
unusual hydraulic or geotechnical structures or bridges with a total deck
area greater than 125,000 square feet)® or

Construction costs greater than $5 million per structure

6. Major modifications to Traffic Management Centers

Since only a few local agency streets and roads are on the NHS, most local projects are
exempt from direct FHWA review and oversight. Certification Acceptance procedures
apply to most of the remaining projects. Projects on or impacting the Interstate
system require FHWA project by project review.

As with Certification Acceptance, the activities mandated by Acts other than ISTEA
and Title 23 are not delegated or exempted.

Chapter 2, Section 2.7 of the Caltrans Project Development Procedures Manual
describes the FHWA role in more detail.

' All work that does not fall under the definition of New Construction or Reconstruction is considered “3R” for purposes of
exemption.

* See Federal Aid Policy Guide G6012.1 for detailed definitions or consult your DLAE and FHWA engineer.
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CERTIFICATION
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Figure 2-1 FHWA Oversight

2.5 RIGHT OF WAY CERTIFICATION DELEGATION

In addition to the delegations discussed above, the FHWA has also approved Caltrans’
request for delegation of right of way certificate approval for projects considered
exempt per the stewardship agreements. Procedures for processing local agency right
of way certifications are described in Chapter 13, “Right of Way,” of this manual.

2.6 REENGINEERING OF LOCAL ASSISTANCE PROCEDURES

PROJECTS OFF THE NATIONAL HIGHWAY SYSTEM (NON-NHS)

Effective July 1, 1995, the reengineering of local assistance procedures gave local
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agencies additional responsibility and accountability for non-NHS projects. Many of
the responsibilities delegated to Caltrans under Certification Acceptance and the
Stewardship - Letters of Agreement were further delegated to the local project
sponsors. Caltrans’ preliminary engineering and construction review and approval
activities ended and other activities involving environmental reviews, project
authorization, Disadvantaged Business Enterprises, consultant selection, and agreement
procedures were streamlined to eliminate duplication of effort and multiple reviews.

PROJECTS ON THE NATIONAL HIGHWAY SYSTEM (NHS)

Effective with the publication of this manual, the delegation of responsibilities to local
agencies described above for non-NHS projects also applies for NHS projects. With
the following exceptions (discussed in detail in the appropriate chapters of this
manual), procedures are the same for both types of projects.

FIELD REVIEWS

Caltrans will make the decision whether to hold a field review for NHS projects that
are not exempt from FHWA oversight (i.e., under “Certification Acceptance” or
“nonexempt” per Figure 2-1 “FHWA Oversight”). Generally, a field review will only
be required for major projects (over $10 million, involving unusual structures, or
projects on a corridor involving more than one agency). NHS projects that are not
considered “major” will not require the PS&E and construction administration
approvals described below.

PS&E PROCEDURES FOR MAJOR NHS PROJECTS

When Caltrans requires a field review for major NHS projects, PS&E procedures
(standards, agencies involved, use of consultants, project management, specifications,
etc.) will be discussed. These procedures will be put in writing for Caltrans’ approval
before final design is initiated. With approval, the local agency will then certify their
PS&E(s) for these projects the same as they do for non-NHS projects upon
completion of the PS&E. Caltrans will not review the PS&E(s) unless requested and
resources are available, or as part of a process review. NHS projects that are not
considered “major” will not require this approval step.

DESIGN STANDARDS
Local agencies are required to use only AASHTO, 3R and other design standards
approved for use on NHS projects. Locally-approved design standards are not allowed
on NHS projects, however, the local agency may approve exceptions on a project by
project basis.

METHOD OF CONSTRUCTION

Exceptions to competitive bid contracts must be approved by Caltrans for non-
exempt projects.

RESTRICTED CONSTRUCTION CONTRACT PROVISIONS
Warranty clauses and the use of proprietary items are restricted on NHS projects.
CONSTRUCTION ADMINISTRATION FOR MAJOR NHS PROJECTS

When Caltrans requires a field review for major NHS projects, the local agency’s
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construction administration procedures (staging, agencies involved, use of consultants,
project management, quality assurance, etc.) will be discussed. These procedures will be
put in writing for Caltrans’ approval before the Request for Authorization for
Construction is approved. Caltrans will not review the construction administration
unless requested and resources are available, or as part of a process review.

QUALITY ASSURANCE PROGRAMS

Local agencies shall use the Quality Assurance Program described in this manual for
projects on the NHS. Caltrans will be responsible for performing Independent
Assurance Sampling and Testing (IAST).

FINAL INSPECTION

The FHWA will make a final inspection of completed nonexempt projects.

2.7 FHWA RESPONSIBILITIES

As discussed above, the FHWA has the overall authority and responsibility for
implementing and monitoring Federal laws, regulations and executive orders. For local
projects that involve Federal funding, the FHWA’s responsibilities typically involve
Project Implementation and Process Review activities.

PROJECT IMPLEMENTATION

For all Federal-aid projects, the FHWA is responsible for the following project
implementation activities:

Obligation of Federal funds
Approval of NEPA and other federally required environmental documents
Execution of Project Agreement (PR-2 Federal/State agreement)

For projects that are under Certification Acceptance per the stewardship agreements,
the FHWA is also responsible for the following activities:

Authorization to Proceed

Specific Authorization for Utility Relocation

Approval of Right of Way certifications (Right of Way Required)
Final Inspection

OVERSIGHT

NHS - For projects on the NHS, the FHWA has overall responsibility for ensuring
compliance with all Federal requirements.

Non-NHS - For projects off the NHS, FHWA responsibility for ensuring compliance
with Federal requirements is limited to non-Title 23 activities (environmental, right of
way and civil rights).

While it is the FHWA’s policy to rely primarily on their Program Review/Product
Evaluation Program to carry out these responsibilities, other process review
techniques, including project-specific activities may be used when appropriate.

Page 2-6
February 1, 1998



Local Assistance Procedures Manual Chapter 2
Roles and Responsibilities

2.8 CALTRANS RESPONSIBILITIES

Caltrans is responsible to the FHWA for administering the successful implementation
of Federal-aid programs and projects. Caltrans also administers the implementation of
State funded programs and projects for the California Transportation Commission
(CTC) and State legislature.

These responsibilities are divided into three areas: Policy and Procedures, Program
Management and Project Implementation.

POLICY AND PROCEDURES

Caltrans establishes uniform policies and procedures to assist the local agencies in
meeting the program requirements for their projects. Caltrans in collaboration with
FHWA interprets Federal and State laws, rules and regulations and provides guidance in
the form of manuals, guidebooks, handbooks, reference materials and service, and
training to assist the agencies in planning, designing, constructing, and maintaining
their transportation systems.

Caltrans’ policy and procedure development are achieved in coordination and
consultation with the FHWA, representatives of local agencies, MPOs, RTPAs and
other affected agencies and organizations.

PROGRAM MANAGEMENT

Each specific local assistance program provides funding which requires distribution,
management and oversight control to ensure that the funds are expended to meet the
program goals and that allocations and budget authority are not exceeded. Caltrans
distributes both State and Federal fund allocations to the MPOs, RTPAs, cities,
counties and others as specified by law.

Once the distributions are established, Caltrans provides program guidance for their
expenditure. Some programs may require annual or periodic project application and
selection to establish eligibility lists. Caltrans also monitors project implementation
to ensure that the projects are implemented in a timely manner to achieve program
goals. Reports are prepared to summarize the implementation progress for each
program. The Local Assistance Program Guidelines manual describes each current
program.

PROJECT IMPLEMENTATION

Some major Federal-aid project implementation steps delegated by the FHWA to
Caltrans cannot be further delegated to the local agency level and remain Caltrans’
responsibility. These include:

Approval of Authorization to Proceed (E-76) for projects that are exempt
Preparation of agreements

Decision to hold Field Review for NHS projects

Approval of Local Agency DBE Program/Annual Goal

Pre-award audit of consultant contracts >$250,000

Approval of Utility Relocation Agreements involving Federal reimbursement
Approval of Specific Authorization for Utility Relocation involving Federal
reimbursement
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Independent Assurance Sampling and Testing (IAST) for NHS projects
Approval of payments from the State Controller

The individual chapters covering these topics should be consulted for details
concerning the responsibilities. Where the FHWA has not delegated final approval,
Caltrans monitors local agency activities, reviews or prepares documents and makes
recommendations to FHWA. For example, Caltrans will review all environmental
documents for completeness and sufficiency before submitting them to FHWA for
approval.

Caltrans also provides assistance to the local agencies in interpreting the regulations,
manuals and guidelines as they apply to specific project conditions. The District Local
Assistance Offices and Headquarters Office of Local Programs personnel are available
to aid the local agency through the required process and procedural steps.

Where expertise is not otherwise available, the local agency may also request
assistance from Caltrans’ technical specialists in solving special technical problems.
Environmental issues, right of way concerns, hazardous wastes, labor compliance, equal
employment opportunity, Title VI, and Disadvantage Business Enterprise are among
these areas where assistance is available. The use of this expertise must be requested
early and be well coordinated to assure that Caltrans’ limited resources and personnel
will be available when needed.

PROCESS REVIEWS

As outlined in Chapter 19 of this manual, Caltrans will use the process review as the
main method for determining if local agencies are in compliance with all Federal-aid
laws, regulations, and procedures. The process reviews will be used to evaluate all
aspects (including Title 23 requirements) of the local agencies Federal-aid program and
to improve local assistance procedures.

MAINTENANCE REVIEWS

Annually, Caltrans reviews project maintenance for selected agencies using Federal-aid
funds so that every agency is covered during a four year cycle. Chapter 18 in this
manual describes these maintenance review procedures in detail.

2.9 CITY, COUNTY AND OTHER LOCAL PUBLIC AGENCY
RESPONSIBILITIES

The cities, counties, joint power authorities, transit agencies and other public agencies
have the primary responsibility for implementing the specific projects which carry out
the programs described in this manual. Nonprofit entities may also qualify for this.
For the purpose of this manual, these agencies/entities are commonly called local
agencies.

PROJECT IMPLEMENTATION

The local agency is responsible for the conception, planning, programming,
environmental investigation, design, construction and maintenance of the projects on
their local transportation system. It must ensure that its staff members, consultants
and contractors comply with the applicable State and Federal laws, regulations, and
procedures in developing and constructing its projects.
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If a local agency has never implemented a Federal-aid or State funded project or does
so infrequently, it should review the processes with the DLAE prior to beginning any
implementation activity. It may wish to seek the administrative services of another
agency which is more familiar with the process and procedure details.

The local agency is delegated full decision making authority and responsibility for
most design and construction related activities on Federal-aid projects. These include:

Getting the project into the FSTIP

Preparing the Request for Authorization for each project phase

Decision to hold field review for projects off the NHS

Determine/Approve project DBE goal

Select consultant and approve consultant contracts

Approve local design standards for projects off the NHS

Approve design exceptions

Prepare and Certify PS&E (Caltrans must approve the local agencies’ PS&E
procedures for large, complex, corridor-type NHS projects)

Qualify/select right of way consultants

Certify right of way

Right of Way acquisitions and relocation

Prepare and approve Quality Assurance Programs (non-NHS projects only)
Advertise and award construction project

Construction contract administration and inspection (Caltrans must approve the
local agencies construction administration procedures for high cost, complex,
corridor-type NHS projects)

Construction contract acceptance (FHWA will make final inspection of projects
that are not exempt)

Coordinate Railroad agreements

Contract compliance

The individual chapters covering these topics should be consulted for details
concerning the responsibilities.

2.10 CALIFORNIA TRANSPORTATION COMMISSION

The California Transportation Commission (CTC) has programming and fund
allocation responsibility for some Federal-aid and State funded programs used for local
assistance projects. It is the responsibility of the local agency to notify the DLAE to
request a CTC vote where applicable.

PROGRAMMING

The CTC selects projects for inclusion in the State Transportation Improvement
Program for the following programs:

Transportation Enhancement Activities (TEA) (Federal)
Flexible Congestion Relief (FCR)

Proposition 116 - Bicycle Program

Environmental Enhancement and Mitigation (EEM) Program

FUND ALLOCATION

When a project is ready for implementation, the CTC must vote to allocate funding to
the following programs. This action is commonly called the “second vote.”
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Transportation Enhancement Activities (TEA) (Federal)
Flexible Congestion Relief (FCR)

Transportation Systems Management (TSM)
Proposition 116 - Bicycle Program

EEM Program

2.11 METROPOLITAN PLANNING ORGANIZATIONS, REGIONAL
TRANSPORTATION PLANNING AGENCIES AND COUNTY
TRANSPORTATION COMMISSIONS

These organizations have broad transportation planning duties and responsibility for
programming most projects using Federal-aid or State allocations from the programs
described in this manual.

These organizations are responsible for providing each local agency with their
application rules, procedures and timelines. They are also responsible for providing
the local agency with results of the decisions about its projects and the agency, CTC
and Federal approval dates.

The local agency must work closely with these organizations to ensure that its projects
are placed in the appropriate TIP with the correct funds in the proper years. Federal
funds and many State funds cannot be obtained without this programming step.

Chapter 4 of the Caltrans Project Development Procedures Manual discusses the
programming process in more detail.

2.12 OTHER PUBLIC AGENCIES AND ORGANIZATIONS

Other Federal, State, regional and local entities may have an interest, role or
jurisdiction in the development and implementation of a local project. Examples at
the Federal level include the Environmental Protection Agency, the Corps of
Engineers or the National Forest Service. At the State level, examples include the
Department of Fish and Game, Air Resources Board or the Office of State Historic
Preservation. Regional agencies would include the Air or Water Quality Control
Boards or Flood Control Districts.

The State Resources Agency selects the projects to be funded by the CTC for the
Environmental Enhancement and Mitigation (EEM) program.

The role of these agencies will vary with the project scope, location and
environmental impact. Coordination should begin early to prevent critical delays later
in the project development.

Quasi-public or nonprofit organizations may apply for and receive programmed funds
for some programs, notably Environmental Enhancement and Mitigation. These
agencies must follow the same rules and regulations which apply to any other local
agency developing a State or Federal-aid funded project. When such an agency does
not have a full staff of administrative, engineering, contracting, or accounting
personnel, Caltrans encourages it to work through a local agency which can provide
these services and is familiar with the applicable rules.
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FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES

Projects on the National Highway System (NHS) Projects not
(Excluding Interstate") on the NHS
Cert. Acceptance Exempt Exempt
ACTIVITY (New or Reconstruction (< $1 million or 3R) COMMENTS

> $1 million)

Project Authorizations (Chapter 3)

Prepare “Request for Authorization” Local Agency Local Agency Local Agency
Approve “Authorization to Proceed” (E-76) for each FHWA State State Authorization must precede any
project phase reimbursable activities.
Obligate Funds FHWA FHWA FHWA
Agreements (Chapter 4)
Prepare Agreements State
Execute Master Agreement/Program Supplements Local Agency/State
Execute PR2/2A State/ FHWA

Invoices (Chapter 5)

Prepare Invoices Local Agency

Approve Payment State

Environmental Procedures (Chapter 6)

Conduct preliminary investigations and complete Local Agency
Preliminary Environmental Studies form (PES)
Determine applicability of Programmatic CE State
Conduct and document appropriate technical studies Local Agency Complete PES and attend early
and prepare NEPA document (CE,EA,EIS) coordination meeting before
starting technical studies.
Review environmental documentation and NEPA State
document
Approve/Process NEPA document and other FHWA

required Federal environmental documentation

! Projects on or impacting the Interstate will require a project-by-project review by FHWA. For these and all projects on State highways, the agency should coordinate closely
with the DLAE and District Project Development Manager to insure that all required authorizations/obligations and other reviews and approvals are obtained in a timely manner
and in accordance with State highway development procedures. Early consultation with FHWA will aid in coordination for necessary involvement and needed approvals, if any.
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FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES

ACTIVITY

Projects on the National Highway System (NHS)
(Excluding Interstate')

Projects not
on the NHS

Cert. Acceptance Exempt

Exempt

(New or Reconstruction (< $1 million or 3R)
> $1 million)

COMMENTS

Field Review (Chapter 7)

Decision to hold Field Review

State (See Comments) Local Agency

Local Agency

State required Field Reviews
limited to high cost, complex,
corridor-type NHS projects.

Prepare Field Review Form

Local Agency Local Agency

Local Agency

Attend/Sign Field Review Form

Local Agency, State and
FHWA

Local Agency

Local Agency

State and FHWA will attend all
required NHS Field Reviews, and
others when appropriate.

Public Hearings (Chapter 8)

Decision on Type of Public Hearing

Local Agency

Formal or Open Forum

Approval to circulate EA/EIS

FHWA

Public hearings are held after the
EA or Draft EIS has been
approved.

Civil Rights/Disadvantaged Business Enterprises
(Chapter 9)

Provide Civil Rights Assurances

Local Agency (In Master Agreement and Program Supplements)

Complaint Investigations/Contractor Compliance

Local Agency

May be assisted by State

Local Agency Compliance Reviews

State/FHWA

Approve Local Agency DBE Annual Goal

State

Determine/Approve Project DBE Goal

Local Agency

Consultant Selection (Chapter 10)

Select Consultant and approve contract

Local Agency

Pre-award audit

State

Limited to Contracts >$250,000

! Projects on or impacting the Interstate will require a project-by-project review by FHWA. For these and all projects on State highways, the agency should coordinate closely
with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are obtained in a timely manner
and in accordance with State highway development procedures. Early consultation with FHWA will aid in coordination for necessary involvement and needed approvals, if any.
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Local Assistance Procedures Manual

EXHIBIT 2-B

Federal-Aid Local Assistance Responsibilities

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES

ACTIVITY

Projects on the National Highway System (NHS)
(Excluding Interstate')

Projects not
on the NHS

Cert. Acceptance

Exempt

Exempt

(New or Reconstruction
> $1 million)

(< $1 million or 3R)

COMMENTS

Design Standards (Chapter 11)

Approve Local Design Standards

N/A

N/A

Local Agency

Local agencies shall use
AASHTO/3R standards for
projects on the NHS.

Approve Design Exceptions

Local Agency

Local Agency

Local Agency

Plans, Specifications & Estimates

Approve PS&E Procedures State Not required Not required State approval of PS&E
procedures limited to major NHS
projects

Approve Exceptions to Competitive Bid Contracts State Local agency Local agency

Approve Incidental Force Account Work

Local Agency

Local Agency

Local Agency

Approve use of Proprietary Items

Local Agency

Local Agency

Not Required

Approve Warranty Clauses

Local Agency

Local Agency

Not Required

Prepare and Certify PS&E

Local Agency

Local Agency

Local Agency

Accept PS&E Certification State State State State approval of PS&E
procedures required for major
NHS projects before State will
accept PS&E Certification
Right of Way (Chapter 13)
Qualify Local Agencies State

Qualify/Select Consultants

Local Agency

! Projects on or impacting the Interstate will require a project-by-project review by FHWA. For these and all projects on State highways, the agency should coordinate closely

with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are obtained in a timely manner
and in accordance with State highway development procedures. Early consultation with FHWA will aid in coordination for necessary involvement and needed approvals, if any.
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FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES

Projects on the National Highway System (NHS)

Projects not

(Excluding Interstate") on the NHS
Cert. Acceptance Exempt Exempt
ACTIVITY (New or Reconstruction (< $1 million or 3R) COMMENTS
> $1 million)
Right of Way (Chapter 13)
-continued
R/W Acquisition/Relocation Assistance Qualified Local Agency/Consultants
Certify R/'W Local Agency
Accept R/W Certification State
Approve R/W Certification FHWA N/A N/A
Utilities (Chapter 14)
Approval of Utility Relocation Agreements State State State
involving Federal reimbursement
Specific Authorization for Utility Relocation FHWA State State

involving Federal reimbursement

Utility Certification

Local Agency

Local Agency

Local Agency

See R/W Certifications

Advertise/Award Project (Chapter 15)

Approve Local Agency Construction Administration

State

Not Required

Not Required

State approval of procedures

Procedures limited to major NHS projects.
Local Agency Construction Administration Local Agency Local Agency Local Agency Not applicable for major NHS
Certification projects.
Accept Local Agency Construction Administration State State State Not applicable for major NHS
Certification projects.

Advertise Project

Local Agency

Local Agency

Local Agency

Authorization to Proceed (E-76)
required prior to advertisement

! Projects on or impacting the Interstate will require a project-by-project review by FHWA. For these and all projects on State highways, the agency should coordinate closely
with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are obtained in a timely manner
and in accordance with State highway development procedures. Early consultation with FHWA will aid in coordination for necessary involvement and needed approvals, if any.
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EXHIBIT 2-B

Federal-Aid Local Assistance Responsibilities

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES

ACTIVITY

Projects on the National Highway System (NHS)
(Excluding Interstate')

Projects not
on the NHS

Cert. Acceptance

Exempt

Exempt

(New or Reconstruction
> $1 million)

(< $1 million or 3R)

COMMENTS

Advertise/Award Project (Chapter 15)
-continued

Award Project

Local Agency

Local Agency

Local Agency

Prepare Award Package

Local Agency

Local Agency

Local Agency

Detail Estimate, Finance Letter,
Award Checklist, RE Checklist,
and Report of DBE Awards

Administer Construction Project (Chapter 16)

Approve Local Quality Assurance Program

N/A

N/A

Local Agency

Local agencies are required to use
Caltrans’ approved QAP for
projects on the NHS.

Contract Administration and Inspection

Local Agency

Local Agency

Local Agency

Independent Assurance and Sampling Testing (IAST)

State

State

Local Agency

Approve Contract Change Orders

Local Agency

Local Agency

Local Agency

Project Completion (Chapter 17)

Accept Contract

Local Agency

Local Agency

Local Agency

Verify Completion

State

State

State

Final Inspection

FHWA

Local Agency

Local Agency

Final Report of Expenditures

Local Agency

Local Agency

Local Agency

Maintenance (Chapter 18)

Maintain projects constructed with Federal-aid funds

Local Agency

Maintenance monitoring State
Process Reviews (Chapter 19)
Title 23 Activities FHWA/State FHWA/State State
Non-Title 23 Activities FHWA/State FHWA/State FHWA/State NEPA, Uniform Act, etc.

! Projects on or impacting the Interstate will require a project-by-project review by FHWA. For these and all projects on State highways, the agency should coordinate closely

with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are obtained in a timely manner
and in accordance with State highway development procedures. Early consultation with FHWA will aid in coordination for necessary involvement and needed approvals, if any.
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